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JOHNSON CONTROLS WORLD SERVICES, INC

a. The purpose of this modification is to
definitize the quantities and dollar amounts on
contract line items 1003 through 1022 for Separately’
Priced Items for Option Year One ONLY.

b. Schedule B, pages 6 and 7, 1line items 1003
through 1022 are hereby changed as follows:

Line Description Qty .~ Unit Unit Price i Total

1003 Total 1 L/S NTE $108,540.00
estimated
cost
To: 1003 Total 1 L/S NTE $108,487.67
Cost
For a total decrease of §52.33
Line Description Qty . Unit Unit Price . Total
i . o Item e , o o L e
From: 1005 Total 1 L/S NTE $79,500.00
estimated
cost
To: 1005 Total 1 L/S NTE 585,319.87
Cost

For a total increase of $5;819.87

- Line Description Qty ~ Unit Unit Price  Total

Item S s

From: 1006AA Interior 2,665,000 SF 0.1201 $320,066.50
Painting

To: 1006AA Interior 2,423,189 SF 0.1201 $291,025.00
Painting

The total gquantity decreased by 241,811

For a total decrease of $29,041.50
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JOHNSON CONTROLS WORLD SERVICES, INC

' 'Line Description Qty Unit Unit Price Total
Item | | : Lo

"From: 1006AB Exterior 5,000  SF  0.2298  $1,149.00

To:

From:

To:

From:

To:

Painting
1006AB Exterior 5,854 SF 0.2298 $1,345.25
Painting

The total gquantity increased by 854

For a total increase of $196.25

' Line Description ' Qty Unit Unit Pri
1007AA Replacement of 50 SF $ 2.7037 $135.19
Resilient Tile
Flooring (w/asbestos
containing
materials)
1007AA Replacement of 0 SF $ 2.7037 $0.00
Resilient Tile
Flooring (w/asbestos
containing
materials)

The total gquantity decreased by 50

For a total decrease of $135.19

_ Line Description ~ Qty  Unit Unit Price Total
‘Item Te o ' '

1007AB Replacement of 60,000 SF $ 1.8175 $109,050.00
Resilient Tile
Flooring (w/o
asbestos containing
materials)
1007AB Replacement of 67,209 SF $ 1.8175 $122,152.36
Resilient Tile
Flooring (w/o
asbestos containing
materials)

The total quantity increased by 7,209

For a total increase of $13,102.36
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CONTROLS WORLD SERVICES, INC
Description T Qty . Unit Uhit Price ‘Total
Bhee VPRI 3 ARV Ly e t [ e e ' e o
Replacement of shoe 35,000 LF $0.6231 $21,808.50
mold
Replacement of 37,577 LF $0.6231 $23,414.23

shoe mold
The total quantity increased by 2,577

For a total increase of $1,605.73

Description Qty Unit Unit Price Total
Countertop 320 LF $15.9587  $5,106.78
Replacement

Countertop 305 LF $15.9587 $4,867.40

Replacement
The total quantity decreased by 15

For a total decrease of $239.38

Description oty Unit Unit, Price Total =
Prepare surfaces 200  SF $0.188 $37.60
which contain lead-

based paint

Prepare surfaces 0 SF $0.1880 $0.00

which contain
lead-based paint

The total quantity decreased by 200

For a total decrease of $37.60

" Description oty Unit Unit Price Total
Roof Repair R | L/s  NTE $25,500.00
Roof Repair 1 L/S NTE $25,612.97

For a total increase of $112.97
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JOHNSON CONTROLS WORLD SERVICES, INC

"~Tw“bes¢fi5£iaﬁww“ .);.,« “QEY:‘ Un;ﬁ ngithfide

kil

T
TN TN

"Repair Termite Damage 1 L/S NTE  $2,500.00

To: 1011 Repair Termite Damage 1 L/S NTE $3,952.72

For a total increase of $1,452.72

Line  Description . .= Qty Unit Unit Price Total
ot ‘: il ’ con AItem & N . . . " ' . . [ f . [N PR - . .
From: 1012 Disaster Response Work 1 L/S NTE $550.29
To: 1012 Disaster Response Work 0 L/S NTE $0.00

For a total decrease of $550.29

“~« Line Description '~ Qty ' Unit Unit Price Total
S Item ‘ ' o o , FR
From: 1013 Chain Link Fence Repair 100 LF $2.7905 $279.05
To: 1013 Chain Link Fence Repair 45 LF $2.7905 $125.57

The total quantity decreased by 55

For a total decrease of $153.48

' Line Description Qty  Unit Unit Price Total =
From: 1014 Yard Perimeter (Wood) 450 LF $9.209 $4,144.05
Fence Repair
To: 1014 Yard Perimeter (Wood) 635 LF $9.209 $5,847.72

Fence Repair
The total quantity increased by 185

For a total increase of $1,703.67
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JOHNSON CONTROLS WORLD SERVICES, INC

'Description -

[T s RAT R Ca St
Fence Posts (Steel)

To: 1015 Fence Posts (Steel) 49 EA $32.99 $1,616.51

The total quantity increased by 19

For a total increase of $£626.81

. Line Qty  Unit Unit Prige Total
From: 1016 Texture of Bathroom 750 SF 50.0888 $66.60
Walls/Ceilings
To: 1016 Texture of Bathroom 512 SF $0.0888 $45.47
Walls/Ceilings
The total quantity decreased by 238
. For a total decrease of $21.13
Line Tbgscriptibn ‘ “”“”_Muﬁaﬁy, Unit Unit® = Total E
s Ttem AT _ Price . L
From: 1017 Gypsum Board Retexturing 600,000 SF $0.0992 $59,520.00
(crows foot)
To: 1017 Gypsum Board Retexturing 531,213 SF $0.0992 $52,696.33
(crows foot)
The total gquantity decreased by 68,787
For a total decrease of $6,823.67
.. Line Description = - oty ~ Unit Unit = Total
From: 1018 Texture ceiling (spray 84,000 SF $0.4909 $41,235.60
on)
To: 1018 Texture ceiling (spray 100,625 SF $0.4909 $49,396.81
on)

The total quantity increased by 16,625

For a total increase of $8,161.21
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CONTROLS WORLD SERVICES, INC

T eing' v Description” Qty “Unit . ¢
L e trktem e P Wb e . Prige
From: 1019AA 30”7 X 6'8"X 3/47 10 $250.34

(ER 21)
To: 1019AA 37 (Q” X 67 8”X 1 7 EA $250.34
3/4” (ER 21)
The total quantity decreased by 3
For a total decrease of $751.02
"“Line : Description Qty Unit Unit -*
oy o Ttem e . S . Price ...
From 1019AB 28”7 X 687X 1 3/4” 10 EA $2306.42
(ER 21)
To 1019AB 278”7 X 6’787”X 1 9 EA $236.42
3/4”7 (ER 21)
The total quantity decreased by 1
For a total decrease of $236.42
“Line  Description oty Unit Unit’
. Item - e . Price
From: 1019AC 2’87 X 68X 1 3/4” 5 EA $239.29
(ER 23)
To: 1019AC 27 8” X 678”7X 1 0 EA $239.29
3/4” (ER 23)
The total quantity decreased by 5
For a total decrease of $1,196.45
Line ' Description oty - Unit Unitﬁ‘ f
. Ttem e R o . Price
From: 1019AD Dead bolts (keyless) 61l EA $31.71
To: 1019AD Dead bolts (keyless) 129 EA $31.71

The total quantity increased by 68

For a total increase of $2,156.28

$2,503.40

$1,752.38

.TOtQiITT 

$2,364.20

$2,127.78

Total

©$1,196.45

$0.00

Total
$1,934.31

$4,090.59
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JOHNSON CONTROLS WORLD SERVICES, INC

‘Line = Description Qty . Unit Unit = Total =~
From: 1020 HVAC Grill Replacement 730 EA $12.33 $9,000.90
To: 1020 HVAC Grill Replacement 779 EA $12.33 $9,605.07

The total quantity increased by 49

For a total increase of $604.17

wf“Linéwm”mﬁéscripﬁiaﬁMM‘ gty ‘Uhit””Unit i e -
From: 1022 Wage Determination 37,072 HR $0.23 $8,526.56
Increase
To: 1022 Wage Determination 37,562.66 EA $0.23 $8,639.41
. Increase

The total quantity increased by 490.66

For a total increase of $112.85

C. The TOTAL of Schedule B, OPTION YEAR ONE, is
hereby decreased from $2,223,103.01 to
$2,219,519.43, a total decrease of $3,583.58.
(Difference of .01 cents due to rounding). This is
an administrative change only and requires no actual
deobligation of funds. (Funds are obligated/
deobligated on individual delivery orders).

d. SF 1447, Block 17, Item 2 - In Blocks 21 and 22,
change amount from 52,344,071 to read $2,219,519.43,
a decrease of $124,551.57.

e. SF 1447, Block 24 - Change total amount from
$6,029,008.55 to read $6,025,362.13, a decrease of
$3,646.42.
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JOHNSON CONTROLS WORLD SERVICES, INC

. Schedule B, pages 6 of 60 and 7 of 60 (P00014)
are hereby deleted and replaced with the revised
Schedule B pages marked Modification PQ0016.

g. No other changes are expressed or implied.




